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Preface
The State of Victoria and the Commonwealth of Australia (the Parties) entered into five
Regional Forest Agreements (RFAs) by signing the RFAs, as follows:
RFA Region

Date of agreement

East Gippsland

3 February 1997

Central Highlands

27 March 1998

North East

9 August 1999

West Victoria

31 March 2000

Gippsland

31 March 2000

The RFAs are twenty-year agreements that aim to balance the social, environmental and
economic values of key forested regions. They establish a bilateral framework for the
sustainable management of the public multiple use and conservation forests within the
Victorian RFA regions and development of forest industry in the State. The Parties remain
committed to ensuring that the RFAs are durable and that the milestones and obligations that
they contain are delivered to ensure effective conservation, forest management and forest
industry outcomes. The RFAs indicate the process for extending the agreements for a further
period will be determined jointly by the Parties as part of the third five-yearly reviews.
The five Victorian RFAs were developed as part of a series of RFAs between the
Commonwealth Government and the Governments of Victoria, New South Wales, Western
Australia and Tasmania. Whilst all the RFAs have their own unique elements, they have all
been drawn up under the aegis of the National Forest Policy Statement and all have an agreed
requirement for reviews of progress with implementation of milestones and obligations.
An important element of each of the Victorian RFAs is the requirement for a five-yearly
review of the performance of the RFAs.
The purpose of the five-yearly review is to assess and report on progress made against the
milestones specified in the RFAs, and will include:


the extent to which milestones and obligations have been met, including the
management of the National Estate



the results of monitoring of sustainability indicators, and



invited public comment on the performance of the RFAs.

A Draft Report on Progress with Implementation of the Victorian Regional Forest Agreements
(RFAs) (the Draft Report) was developed by the Parties in 2009. This report comprised the
combined first and second five-yearly reviews and covered the reporting period from the date
each RFA was signed to 30 June 2004 (Period 1), and between 1 July 2004 and 30 June 2009
(Period 2).
The Draft Report was released for public comment on 11 December 2009. An extended
11 week period of public comment ensued during which thirty submissions on the Draft
Report were accepted by the then Victorian Government Department of Sustainability and
Environment (DSE).
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The Parties appointed an Independent Reviewer with experience in RFA implementation to
undertake an analysis of the Draft Report and all public submissions that were received during
the public comment period, and prepare a report.
The Independent Review on Progress with Implementation of the Victorian Regional Forest
Agreements (RFAs) was released on 28 September 2010 by Senator the Hon. Joseph Ludwig,
the then Australian Government Minister for Agriculture, Fisheries and Forestry and the Hon.
Gavin Jennings MP, the then Victorian Government Minister for Environment and Climate
Change. The release coincided with the report being tabled in the Federal Parliament on
28 September 2010. The comprehensive report identified 28 specific recommendations and is
available at: www.depi.vic.gov.au/forestry-and-land-use and www.rfa.gov.au.
The Ministers jointly announced that the Parties would consider the recommendations in the
Independent Reviewer’s report and stated that a joint government response to the
recommendations would be provided by the Parties after details of the recommendations had
been considered by the Governments.
The Independent Reviewer’s report contained two forms of recommendations. The
‘R’ recommendations were recommendations for improvements to be made to the Draft
Report in preparing the final review report. The Parties have responded by providing
additional or updated information in the Final Report on Progress with Implementation of the
Victorian Regional Forest Agreements (RFAs) (the Final Report). The Final Report is available
at: www.depi.vic.gov.au/forestry-and-land-use and www.rfa.gov.au.
The ‘C’ recommendations were recommendations to the Parties pertaining to the continued
implementation of Victoria’s RFAs, and this report is the joint response to those ‘C’
recommendations from the Parties.
The Parties have carefully considered the Independent Reviewer’s recommendations. This
Joint Australian and Victorian Government Response to the Independent Review on Progress
with Implementation of the Victorian Regional Forest Agreements (RFAs) provides the Parties
agreed response to each of the Independent Reviewer’s recommendations.
The Parties will continue to collaborate on implementation of the Victorian RFAs including the
recommendations during the period leading up to the third five-yearly review and will report
on progress with the agreed actions within the joint government response as part of the next
five-yearly review.
The Parties reconfirm their commitment to continuous improvement in ecologically
sustainable forest management as envisaged by the National Forest Policy Statement and
Victoria’s RFAs. The commitments in this joint government response will ensure that
Victoria’s management of public multiple use and conservation forests continues to adapt to
reflect new information, priorities and community expectations.
The Parties remain committed to RFAs as an appropriate mechanism for effective
environmental protection, forest management and forest industry practices in regions
covered by RFAs.
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Relationship to Statutory Obligations
Recommendation R1
That the Parties include additional information in the final Report on Progress on the
accountability arrangements for VicForests including the roles of the Treasurer, Minister for
Agriculture and Minister for Environment and Climate Change.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information clarifying the public native forestry governance arrangements and
allocation of timber resources from State forests in Victoria has been included at Section 5.1
(pages 19-20) in the Final Report. It is also provided in Appendix A.

Recommendation C1
That the Parties consider amending the RFAs to reflect any administrative or legislative
changes including the changes made to the Environment Protection and Biodiversity
Conservation Act 1999 in 2006.
Joint Government Response
The Commonwealth Environment Protection and Biodiversity Conservation Act 1999 (EPBC
Act) came into force on 16 July 2000. The EPBC Act repealed and replaced the following
Commonwealth statutes:


Environment Protection (Impact of Proposals) Act 1974



Endangered Species Protection Act 1992



National Parks and Wildlife Conservation Act 1975



World Heritage Properties Conservation Act 1983

Two of the Victorian RFAs (East Gippsland and Central Highlands) were agreed between the
Parties prior to the assent of the EPBC Act. The Parties acknowledge this important legislative
change in 2000 and agree that the RFAs are administered in the context of the EPBC Act.
Further to this, the EPBC Act has been amended during Periods 1 and 2. The 2006
amendments to the EPBC Act were designed to streamline the EPBC Act to benefit industry,
the economy and the nation while maintaining a strong commitment to protecting Australia’s
unique and iconic natural, cultural and Indigenous heritage. Specifically, in relation to the
protection of threatened species and ecological communities, the 2006 amendments to the
EPBC Act updated both the listing processes and the processes surrounding recovery plans for
threatened species and ecological communities.
Legislative changes since the signing of the Victorian RFAs have also altered the way national
heritage places and World Heritage properties are managed. This includes the transition from
the Register of the National Estate (which was originally established under the
Commonwealth Australian Heritage Commission Act 1975) to the National Heritage List,
established under the EPBC Act.
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The Parties therefore acknowledge that there have been a number of legislative changes
since the signing of the Victorian RFAs. The Parties agree that the RFAs will be administered
by the Parties within the context of these changes and further agree to consider the need to
amend the Victorian RFAs to reflect these changes.
The Parties acknowledge that the process for extending the Victorian RFAs will be jointly
determined by the Parties as part of the third five-yearly review. The Parties agree that any
required amendments to the Victorian RFAs should be made as part of this extension process
to ensure the RFAs are relevant and current, considering legislative and administrative
changes, learnings from the first 15 years of the Victorian RFAs and other relevant matters.

Milestones
Recommendation C2
That the Parties consider strengthened public reporting of progress in implementing the RFAs
consistent with the Australian Government’s response to the Hawke review.
Joint Government Response
On 31 October 2008, the then Australian Government Minister for the Environment, Heritage
and the Arts commissioned an independent review of the Environment Protection and
Biodiversity Conservation Act 1999 (EPBC Act) by Dr Allan Hawke (Hawke Review). Dr Hawke’s
final report, The Australian Environment Act: Report of the Independent review of the
Environment Protection and Biodiversity Conservation Act 1999 (Hawke Report) (Hawke 2009)
was released on 21 December 2009.
On 24 August 2011, the then Australian Government Minister for Sustainability, Environment,
Water, Population and Communities released the Australian Government response to the
Hawke Report.
The Australian Government supports long-term RFAs and will work cooperatively with the
Victorian Government, through the process to extend the RFAs, to provide resource security
and a stable investment environment for the forest industry and establish appropriate and
timely reporting arrangements.
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Five-Yearly Review
Recommendation R2
That the Parties include a more detailed explanation for the delay of the five yearly review in
the Final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information providing a more detailed explanation for the delay of the five-yearly
reviews caused by the reforms in the management of Victorian public native forests as a
consequence of the Our Forests, Our Future policy statement (NRE 2002a) is provided at
Section 5.3 (pages 21-22) in the Final Report. The additional information is also provided in
Appendix A.

Recommendation C3
That the Parties commence planning for the next five-yearly review due by June 2014. The
Parties should also commence development of the criteria which they will consider in making
recommendations about any extensions to the RFAs. These criteria should be made publicly
available as part of the next review process.
Joint Government Response
The Australian Government remains committed to the Victorian RFAs and to establishing a
20-year rolling life, to each RFA. This will be achieved by extending the RFAs for five years
following the successful completion and implementation of each agreement’s five-yearly
review.
The Victorian Government is committed to renewing the Victorian RFAs every five years to
provide 20-year resource security.
The RFAs require the Parties to determine the mechanism and timing for the five-yearly
reviews before the end of the five-year period.

Recommendation C4
That the Parties consider cancelling the West Victoria Regional Forest Agreement or
substantially amending the RFA given the significant additions to reserves and reduction in
timber availability made since the agreement was signed.
Joint Government Response
The Parties recognise that there have been a number of changes to forest management in the
West Victoria RFA region since the signing of the agreement in 2000. The Parties recognise
that the West Victoria RFA is still serving its overarching purpose in relation to conservation
and multiple use forests.
The Parties agree that the West Victoria RFA will be administered by the Parties within the
context of these changes and further agree to consider the need to amend the West Victoria
RFA to reflect these changes.
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The Parties agree that any required amendments to the West Victoria RFA will be made as
part of extension process for the Victorian RFAs. See Recommendation C1.

Monitoring, Reporting and
Consultative Mechanisms
Recommendation R3
That the Victorian Government develops Statewide (including East Gippsland) Guidelines for
the Management of Cultural Heritage Values in Forests, Parks and Reserves and that these
Guidelines are jointly agreed no later than December 2011. This commitment and timeframe
should be included in the final Report on Progress.
Joint Government Response
The Parties support including additional information as a means of increasing transparency
and clarity in the Final Report.
The Victorian Government has reviewed the Aboriginal Heritage Act 2006 (Vic) and in 2014
will consider whether there is a need for the development of Statewide guidelines for the
management of cultural heritage values. This additional information is provided at Section 5.5
(page 27) in the Final Report. It is also provided in Appendix A.

Recommendation R4
That the Parties include additional information on reports of internal audits of compliance
with the Code of Forest Practices for timber production in the final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information has been included at Section 5.5 (page 26) in the Final Report to clarify
the program of internal audits of compliance with the Code of Practice for Timber Production
2007 (DSE 2007b); from the commencement of independent audits by the Environment
Protection Authority in 2003, through DSE audits of VicForests in 2007 to 2009, to the
implementation of the 2010 audit program using independent third-party auditors. This
additional information is also provided in Appendix A.

Recommendation C5
That the Victorian Government give priority to monitoring of sustainability indicators to
enable comprehensive reporting in the next State of the Forests Report due in 2013.
Joint Government Response
The Victorian Government recognises that many of its sustainability indicators are difficult
and/or costly to monitor and measure. For this reason, the Victorian Government will give
priority to monitoring and measuring the sustainability indicators that are most practical,
cost-effective and capable of being implemented at the regional level to inform the
sustainable management of Victoria’s public native forests. The Victorian Government is also
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assessing the measurability of its sustainability indicators to determine which, if any, of the
reported data gaps can be addressed over time.
The Victorian Government has established a Victorian Forest Monitoring Program. Its purpose
is to assess and monitor the extent, state and condition of Victorian public forests (State
forests, national parks and other conservation reserves) in a timely and accurate manner to
inform sustainable forest management. The Victorian Forest Monitoring Program will be used
for reporting in the Victorian and Australian State of the Forests Reports in 2013. At this
stage, priority indicators are being included on all public land tenures.
The Parties are mindful that the detection of trends in sustainability indicators over time is an
important element of sustainable forest management, and that the continuity of certain
datasets is important to many stakeholders.
The Parties agree that the Victorian Government’s focus on monitoring and measuring
sustainability indicators is intended to demonstrate continual improvement in providing
meaningful information on the sustainable development of Victorian forests.

Sustainability Indicators
Recommendation C6
That the Victorian Government undertake a review of the current Victorian sustainability
indicators and complete this review by the end of 2011. The review should be guided by the
milestone and obligation that “the indicators will be practical, measurable, cost effective and
capable of being implemented at the regional level.”
Joint Government Response
See Recommendation C5.
Under the Ecologically Sustainable Forest Management objective which requires a long-term
commitment to continuous improvement, the Victorian Government is assessing the
measurability of its sustainability indicators to determine which, if any, of the reported data
gaps can be addressed over time. A formal review of the Criteria and Indicators for
Sustainable Forest Management in Victoria (DSE 2007a) is not underway at this time.
However, it has always been a clear intention by the Victorian Government that the Criteria
and Indicators for Sustainable Forest Management in Victoria would be subject to continuous
improvement.

Private Land
Recommendation R5
That Victoria includes additional information in the final Report on Progress on how the
obligation in relation to private forestry activities will continue to be met including any
relevant initiatives in the Timber Industry Strategy, 2009.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
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Additional information, that has been included at Section 5.7 (pages 33-34) in the Final
Report, clarifies which private forestry activities on private land are covered by the Code of
Practice for Timber Production 2007. It also identifies the Victorian Timber Industry Strategy
(DPI 2009) stated the Victorian Government will support demand driven training
development to assist local government to monitor compliance with the Code. A companion
guide to the Code to assist in consistent application of the Code on private land has also been
produced.
The additional information is also provided in Appendix A.

Threatened Flora and Fauna
Recommendation R6
That the Parties include a timeframe for development and review of recovery plans for
species listed under both the EPBC and FFG Acts in the final Report on Progress (see
Recommendation C7).
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information clarifying the requirement for development and review of recovery
plans under statutory requirements as well as prioritisation under the EPBC Act and the Flora
and Fauna Guarantee Act 1988 (FFG Act) has been included at Section 5.8 (page 32) in the
Final Report. It is also provided in Appendix A.
The Australian and Victorian Governments will endeavour to finalise development of those
outstanding recovery plans required for species listed under both the EPBC and FFG Acts
before the end of the third five-yearly period.

Recommendation R7
That the Victorian Government include a timeframe for completion of all outstanding pest
plant and pest animal control programs in the final Report on Progress (see Recommendation
C8).
Joint Government Response
The Parties support including additional information as a means of increasing transparency
and clarity in the Final Report.
The Final Report clarifies that there are no outstanding pest plant and pest animal control
programs requiring completion and that the Victorian Government is applying a new
approach to protecting key natural assets on public land from invasive plants and animals.
The Invasive Plants and Animals Policy Framework aims to prevent the entry of new high risk
invasive plants and animals, eradicate those that are at an early stage of establishment,
contain (where possible) species that are beyond eradication, and takes an asset-based
approach to managing widespread invasive species.
This additional information has been included at Section 5.8 (pages 38-39) in the Final Report.
It is also provided in Appendix A.

Page 11 of 52

Recommendation C7
That the Parties give priority to development and review of recovery plans for species listed
under both the EPBC and FFG, taking into account the reviews of both Acts.
Joint Government Response
As indicated in Recommendation R6, the Australian and Victorian Governments will
endeavour to finalise development of those outstanding recovery plans required for species
listed under both the EPBC and FFG Acts before the end of the third five-yearly period.

Recommendation C8
That the Victorian Government give priority to completion of all outstanding pest plant and
pest animal control programs.
Joint Government Response
As indicated in Recommendation R7, based on the Victorian Government application of a
new approach to protecting key natural assets on public land from invasive plants and
animals, there are no outstanding pest plant and pest animal control programs requiring
completion.

Water
Recommendation C9
That the Victorian Government considers release of the sustainability assessment for
Melbourne’s water catchment following review of the impacts of the 2009 fires.
Joint Government Response
The Victorian Government has considered the release of the sustainability assessment for
Melbourne’s water catchments. Due to the 2009 bushfires, which affected about one-third of
Melbourne’s water supply catchments, the sustainability assessment will not be released. As
outlined in the Timber Industry Action Plan (DPI 2011), the Victorian Government supports
the development of evidence-based, economically efficient and environmentally sustainable
approaches to timber harvesting in Melbourne’s water catchments.
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The CAR Reserve System
Recommendation R8
That the final Report on Progress includes a commitment by the Parties that future changes
to that component of the reserve system in State forest will only occur in accordance with the
RFAs.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information referring to the informal reserve system in State forest,
complementing the dedicated reserves, and a commitment that future changes to the
informal reserve system will only occur in accordance with the Victorian RFAs has been
included at Section 5.10 (pages 40-41) in the Final Report. This additional information is also
provided in Appendix A.

Recommendation R9
That the Parties include additional information on the timing of the review of forest
management planning in the final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
An update on the completion of forest management plans in the West Victoria RFA region
and additional information on the key objectives and timing of the new management
planning framework for Victoria’s parks, conservation reserves and State forests has been
included at Section 5.10 (pages 45-46) in the Final Report. This framework supersedes the
review of forest management planning. The additional information is also provided in
Appendix A.

Recommendation C10
That the Victorian Government review and publish the Portland-Horsham Forest
Management Plan by December 2010.
Joint Government Response
The Secretary to the Victorian Government Department of Sustainability and Environment
approved the Portland and Horsham forests: Forest Management Plan 2010 (DSE 2011) on
26 November 2010, and the plan was officially released on 7 April 2011.
The plan is available at the DEPI website: www.depi.vic.gov.au/forestry-and-land-use.
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Industry Development
Recommendation R10
That the Victorian Government include additional information on the mechanisms for the
Allocation Order and Timber Release Plans to be reviewed following catastrophic events such
as fires in the final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Additional information clarifying the mechanisms within relevant sections of the Sustainable
Forests (Timber) Act 2004 (Vic) that provide for reviews of the Allocation Order and approved
Timber Release Plans has been included at Section 5.11 (pages 54-57) in the Final Report. The
additional information is also provided in Appendix A.

Recommendation R11
That the Victorian Government include additional information in the final Report on Progress
on initiatives in the Timber Industry Strategy, 2009 that will support industry development
and increase certainty for economic and social development.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
The Victorian 2011 Timber Industry Action Plan (TIAP) which builds on the 2009 Victoria’s
Timber Industry Strategy will assist industry to increase the economic value to Victoria from
timber production and processing in a socially and environmentally sustainable manner. It will
enable ongoing investment in a productive, competitive and sustainable timber industry that
ensures our forest industries continue to provide jobs and income for regional families and
communities, as well as high quality forest products for future generations.
This additional information, including the key priorities within the TIAP, has been included at
Section 5.11 (pages 49-51) in the Final Report. This additional information is also provided in
Appendix A.

Recommendation R12
That the Victorian Government include additional information on the actions (including
timeframes) being taken to address the backlog of regeneration and completion of
regeneration surveys in the final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Much of the forest area overdue for regeneration surveys occurs in the East Gippsland FMA.
The Victorian Government has sought to address this through the East Gippsland Enhanced
Productivity Project which aims to conduct regeneration surveys on areas of failed
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regeneration and regenerate a proportion of those areas. Additional information has been
included at Section 5.11 (pages 57-59) in the Final Report and is also provided in Appendix A.

Recommendation C11
That the Parties, through the Agreements, continue to enhance opportunities for further
growth and development of forest-based industries in the RFA regions and provide long term
stability for these industries.
Joint Government Response
The Victorian Government’s forest industry policy for the RFA regions is focussed on providing
industry with secure access to native forest wood resources. Key elements of this policy
include commitments to:


guarantee long-term access to current supplies of native timber;



place VicForests under the sole direction of the Victorian Minister for Agriculture;



restructure the board of VicForests to include industry stakeholders;



review harvesting rotations for faster growing native species such as mountain ash; and



renewing the Victorian RFAs every five years to provide 20-year resource security.

Together with the Victorian 2011 Timber Industry Action Plan, which builds on the 2009
Victoria’s Timber Industry Strategy, these initiatives will assist industry to increase the
economic value to Victoria from timber production and processing in a socially and
environmentally sustainable manner. They will enable ongoing investment in a productive,
competitive and sustainable timber industry that ensures our forest industries continue to
provide jobs and income for regional families and communities, as well as high quality forest
products for future generations.
The Victorian RFAs are an important part of achieving the Victorian Government’s policy. The
Australian Government remains committed to the Victorian RFAs as providing the framework
for the growth and development of forest-based industries and to provide the basis for
resource security and a stable investment environment to the forest industry.

Recommendation C12
That the Victorian Government give priority to completion of regeneration activities and to
improvements to the timeliness of reporting on those activities.
Joint Government Response
The Victorian Code of Practice for Timber Production (Code) includes requirements for the
regeneration of harvested coupes. Compliance with the Code is required under the
Sustainable Forests (Timber) Act 2004 (Vic).
VicForests is responsible for regenerating coupes that it has harvested. The majority of forest
coupes with regeneration requiring re-treatment were harvested prior to 1 August 2004, and
were therefore the Victorian Department of Environment and Primary Industries’ (DEPI)
responsibility to regenerate. DEPI is progressively addressing this issue.
The Victorian Government recognises that substantial resources are required to complete all
the outstanding regeneration surveys and re-treatment works on harvested coupes. The
department will continue to pursue opportunities to complete these regeneration activities
and will continue to make information available to the public on regeneration activities.
Page 15 of 52

Indigenous Heritage
Recommendation C13
That the Victorian Government include consideration of the milestones and obligations for
establishment of formal consultation mechanisms with Aboriginal communities in the RFA
regions in the revised Indigenous Partnership Framework.
Joint Government Response
The Native Title Act 1993 (Cwth), the Aboriginal Heritage Act 2006 (Vic) and the Traditional
Owner Settlement Act 2010 (Vic) contain specific requirements for formal consultation and/or
engagement between the Victorian Government and traditional owners on native title and
cultural heritage matters. The Aboriginal Heritage Act 2006 (Vic) and the Traditional Owner
Settlement Act 2010 (Vic) were passed by the Victorian Parliament after the signing of the
Victorian RFAs.
The Indigenous Partnership Framework 2007-2010 (DSE 2007d) described how the Victorian
Government Department of Environment and Primary Industries engaged broadly with
indigenous communities across the State.
In October 2010, the Victorian Government entered into the first Recognition and Settlement
Agreement under the Traditional Owner Settlement Act 2010 (Vic) with the Gunaikurnai
people. This agreement recognises their Native Title Rights and interest over parts of the East
Gippsland, Gippsland, North East and Central Highlands RFA regions. The Victorian
Government is currently working with the Gunaikurnai people to develop agreed consultation
and engagement processes relating to land management and other activities in their Native
Title area.
The Victorian Government has also entered into a Recognition and Settlement Agreement
with the Dja Dja Wurrung people in March 2013 which covers a part of the West Victoria RFA
region. The Victorian Government is also working with the Dja Dja Wurrung people to
develop agreed consultation and engagement processes relating to land management and
other activities in their Native Title area.
Additional information is at Section 5.12 (pages 61-63) in the Final Report. The additional
information is also provided in Appendix A.
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Recommendation C14
That the Victorian Government complete modelling by December 2011 to establish priority
areas for future surveys of Aboriginal sites in the RFA regions (noting that this work has
already been undertaken in the North East).
Joint Government Response
Surveys for Aboriginal sites occur across all public land in Victoria as part of requirements of
the Aboriginal Heritage Act 2006 (Vic). This legislation defines sensitive areas in the landscape
and requires cultural heritage management plans, including surveys, to be undertaken when
activities that may impact cultural heritage are proposed. The Victorian Government
Response to the review of the Aboriginal Heritage Act 2006 (Vic) includes support for further
country mapping.
Additional information is at Section 5.12 (pages 61-63) in the Final Report. The additional
information is also provided in Appendix A.

Research
Recommendation R13
That the Victorian Government include additional information on current and planned
research activities including research into climate change and carbon sequestration in the
final Report on Progress.
Joint Government Response
The Parties support this recommendation as a means of increasing transparency and clarity in
the Final Report.
Information covering the Victorian Government’s current research activities and the future
research program to improve the knowledge base of the interactions between natural and
socio-economic forest values has been included at Section 5.16 (pages 68-69) and Appendix 6
in the Final Report. This information is also provided in Appendix A.
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Funding
Recommendation C15
That, in accordance with the obligation (EG-66), the Australian Government continues to
consider assistance for the development of sustainability indicators.
Joint Government Response
The Australian Government agrees to the continued provision of assistance to the Victorian
Government through technical support from its agencies working co-operatively with
Victorian agencies in the development of sustainability indicators which are practical,
measurable, cost effective and capable of being implemented at the regional level.
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Appendix A
The additional information included in the Final Report, in accordance with each of the Independent Reviewer’s ‘R’ recommendations and two ‘C’
recommendations, is provided below. This additional information must be read within the relevant section of the Final Report to provide the overall
context of the issue identified by the Independent Reviewer. The relevant section and page number of the Final Report is provided for reference.

Recommendation R1
That the Parties include additional information in the final Report on Progress on the accountability arrangements for VicForests including the
roles of the Treasurer, Minister for Agriculture and Minister for Environment and Climate Change.
Text from Draft Report – Obligation EG-21, 1st to 5th paragraphs, page 19
These ongoing commitments were met during Periods 1 and 2.
Victoria separated the commercial forestry activities within native State
forests from the policy and regulatory functions in eastern Victoria in
Period 2 (August 2004) with the creation of VicForests. VicForests is
accountable to the Treasurer as shareholder and relevant Minister under
the State Owned Enterprises Act 1992 (Vic).
DSE is responsible for the management of Victoria’s State forests. In
eastern Victoria, DSE allocates timber resources from State forests to
VicForests for the purposes of harvesting and commercial sale through
the Allocation to VicForests Order 2004 (as amended) (Allocation Order).
In western Victoria, including areas within the West Victoria RFA,
commercial forestry activities have not been separated from the policy
and regulatory forestry activities. All aspects of forest management in
State forests in western Victoria remain the responsibility of DSE due to
the relatively small scale of forestry activities in the west.
During Periods 1 and 2, Victoria remained committed to the
implementation of its plans, codes and prescriptions relevant to the

Text from Final Report - Obligation EG-21,
1st to 5th paragraphs, pages 19-20
These ongoing commitments were met during Periods 1 and 2.
The then Victorian Government separated the commercial forestry
activities within native State forests from the policy and regulatory
functions on 1 August 2004 (Period 2) when VicForests commenced
operations.
Further improvements to public native forestry governance
arrangements in Victoria have subsequently been made. VicForests is
now under the sole direction of the Minister for Agriculture and Food
Security. The Treasurer retains responsibilities under the State Owned
Enterprises Act 1992 (Vic) primarily relating to the financial oversight of
the company. The Minister for Environment and Climate Change has a
continuing role in land management, environmental regulation and
forest policy, relating to biodiversity, conservation and sustainability
objectives.
The Victorian Government allocates timber resources from State forests
to VicForests for the purposes of harvesting and commercial sale through
the Allocation to VicForests Order 2004 (as amended) (the Allocation
Order). The Allocation Order currently allocates timber resources to
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achievement of ecologically sustainable forest management.

VicForests in eastern Victoria only. In western Victoria, including areas
within the West Victoria RFA, all aspects of forest management within
State forests, including commercial operations, were the responsibility of
DSE during Periods 1 and 2.
During Periods 1 and 2, Victoria remained committed to the
implementation of its plans, codes and prescriptions relevant to the
achievement of ecologically sustainable forest management.

Recommendation R2
That the Parties include a more detailed explanation for the delay of the five yearly review in the final Report on Progress.
Text from Draft Report – 5.3 Five yearly review, 1st to 4th paragraphs,
page 21
The commitment to undertake a review of the performance of the
Victorian RFAs during the first five year period (Period 1) was not met.
The review was delayed as a consequence of reforms in the
management of Victoria’s forests associated Our Forests, Our Future.
A Draft Report on Progress with Implementation of the Victorian
Regional Forest Agreements (RFAs) contributes to the first (Period 1) and
second (Period 2) five-yearly reviews for each of the Victorian RFAs,
which are being undertaken simultaneously. The review will assess
progress with implementation of the Victorian RFAs between the date
the RFAs were signed and 30 June 2009.
The Commonwealth of Australia and State of Victoria have signed a
Scoping Agreement for the review of progress with implementation of
the Victorian Regional Forest Agreements. The Scoping Agreement sets
out the principles, governance and process for the conduct of the
review, including RFA requirements relating to purpose, items for
review, timelines and public consultation. The Scoping Agreement is
available on the DSE website (www.dse.vic.gov.au).

Text from Final Report – 5.3 Five-yearly review, 1st to 5th paragraphs,
pages 21-22
The commitment to undertake a review of the performance of the
Victorian RFAs during the first five year period (Period 1) was not met.
The review was delayed as a direct consequence of reforms in the
management of Victoria’s public native forests associated with the then
Victorian Government’s Our Forests, Our Future policy statement.
The Our Forests, Our Future policy statement, announced in February
2002, led to major reforms in the way in which Victoria’s public native
forests were managed, and to the native forest timber industry.
The implementation of Our Forests, Our Future saw: a 31 per cent
reduction in native forest sawlog supply levels in Victoria; an $80 million
assistance package, which included funding for a Voluntary Licence
Reduction Program and a Workers Assistance Package; new legislation
to ensure resource security; independent auditing of forests; and the
establishment of a new commercial entity, VicForests, to separate the
commercial forestry objectives from the policy and regulatory functions
of Government and ensure that the timber industry is managed
efficiently.
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The final review report, which will be publicly released following revision
to account for comments of the public and an independent reviewer,
will mean that Victoria and the Commonwealth will have met their
review commitments until 30 June 2014 when the third five-yearly
review is due.

The implementation of this major reform required time to:
 determine the future sustainable resource base
 create VicForests
 develop a new licensing and pricing system
 create new legislation, and
 consult with industry and transition to the new allocation
arrangements.
The release of this Final Report marks the conclusion of the first (Period
1) and second (Period 2) five-yearly reviews of the performance of each
of Victoria’s five RFAs.

Recommendation R3
That the Victorian Government develops Statewide (including East Gippsland) Guidelines for the Management of Cultural Heritage Values in
Forests, Parks and Reserves and that these Guidelines are jointly agreed no later than December 2011. This commitment and timeframe should
be included in the final Report on Progress.
Text
from
Draft
Report
–
Obligation
st
rd
CH-45(d), 1 to 3 paragraphs, page 26
This commitment was not met during either Period 1 or Period 2.
Statewide guidelines for the management of cultural heritage values in
forests, parks and reserves have not yet been developed in Victoria. In
the interim Victoria continues to manage cultural heritage values
through relevant legislation and management plans. Timber harvesting
operations are carried out in accordance with the Management
Procedures for Timber Harvesting, Roading and Regeneration in
Victoria's State Forests 2009 which outline measures for the protection
of Indigenous and non-indigenous cultural heritage values.
Further information on the management of Indigenous cultural heritage
in Victoria is provided in Section 5.12 of this report.

Text
from
Final
Report
–
Obligation
st
th
CH-45(d), 1 to 4 paragraphs, page 27
This commitment was not met during either Period 1 or Period 2.
Victoria manages both Indigenous and non-Indigenous cultural heritage
values in forests, parks and reserves through legislation, relevant
regulations, plans, procedures and guidelines.
The Victorian Government has reviewed the Aboriginal Heritage Act
2006 (Vic) and in 2014 will consider whether there is a need for the
development of Statewide guidelines for the management of cultural
heritages values.
Further information on the management of Indigenous cultural heritage
in Victoria is provided in Section 5.12 of this report.
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Recommendation R4
That the Parties include additional information on reports of internal audits of compliance with the Code of Forest Practices for timber
production in the final Report on Progress.
Text
from
Draft
Report
–
Obligation
st
rd
EG-28, 1 to 3 paragraphs, page 23
This ongoing commitment was met during Periods 1 and 2.
In 2002, the Victorian Government released the Our Forests, Our Future
policy with a commitment to make the application of the Code of Forest
Practices for Timber Production (now the Code of Practice for Timber
Production 2007) more transparent. To deliver on this commitment, the
Minister for Environment asked the Environment Protection Agency
Victoria (EPA Victoria) to engage an independent environmental auditor
to assess compliance of timber harvesting and related activities on
public land with the Code. Audits of compliance with the Code are
publicly available on the EPA Victoria website (www.epa.vic.gov.au).
In 2007-08, instead of coordinating the annual audit, EPA Victoria
reviewed the forest audit program and determined that responsibility
for commissioning future audits should be passed over to the
Department of Sustainability and Environment (DSE). In 2009, DSE began
developing an improved auditing program for commercial timber
harvesting in Victoria’s State forests. The new audit program is being
developed at the request of the Minister for Environment and Climate
Change, in response to the independent review administered by EPA
Victoria. The new audit program will allow for the examination of a
range of activities associated with timber harvesting, including: forestry
operational planning; roading; operational practices; and the conduct of
timber harvesting organisations. DSE will contract third-party
(independent) environmental auditors in 2010 to conduct audits and

Text
from
Final
Report
–
Obligation
st
th
EG-28, 1 to 5 paragraphs, pages 24-25
This ongoing commitment was met during Periods 1 and 2.
In 2002, the then Victorian Government released the Our Forests, Our
Future policy with a commitment to make the application of the Code of
Forest Practices for Timber Production (now the Code of Practice for
Timber Production 2007) more transparent. To deliver on this
commitment, the then Minister for Environment and Climate Change
asked the Environment Protection Authority Victoria (EPA Victoria) to
engage an independent environmental auditor to assess compliance of
timber harvesting and related activities on public land with the Code.
Audits of compliance with the Code in State forests undertaken by EPA
Victoria between 2003 and 2007 are publicly available on their website
(www.epa.vic.gov.au).
In 2007-08, instead of coordinating the annual audit, EPA Victoria
reviewed the forest audit program and determined that responsibility
for commissioning future audits should be passed over to the
Department of Sustainability and Environment (DSE).
While this review was being conducted, DSE conducted audits of
VicForests’ operations. In 2007-08 and 2008-09 DSE audited VicForests
for compliance with the Allocation to VicForests Order 2004 (as
amended) (the Allocation Order) and approved Timber Release Plan. A
sample of fire salvage coupes from the Tambo, Benalla-Mansfield and
Central Gippsland Forest Management Areas were selected. The audits
concluded that VicForests has processes in place to address all
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assess compliance with the Code and other relevant planning and requirements of the Allocation Order and approved Timber Release
operational guidelines. The auditors will provide independent reports Plan, with only some minor improvements required. The audits found
that will be published on the DSE website (www.dse.vic.gov.au).
that the processes were followed in most instances and when followed,
it achieved the desired outcomes. The 2007-08 audit made eleven
recommendations, and the 2008-09 audit seven recommendations, for
improvements in process for both DSE and VicForests. The 2007-08 and
2008-09 audits are available on the DSE website at www.depi.vic.gov.au.
In 2010, DSE implemented a new audit program for commercial timber
harvesting in Victoria’s State forests. The Forest Audit Program has been
designed to allow for the independent examination of a range of
activities associated with timber harvesting including: operational and
tactical planning; roading; harvesting; coupe closure; and regeneration.
Audits are conducted by independent third-party auditors appointed
under the Environment Protection Act 1970 (Vic), and assess the
effectiveness of: organisations regulated under the framework
(including DSE and VicForests); the regulator (DSE); and the regulatory
framework. The audit reports are published on the DSE website
(www.depi.vic.gov.au).
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Recommendation R5
That Victoria includes additional information in the final Report on Progress on how the obligation in relation to private forestry activities will
continue to be met including any relevant initiatives in the Timber Industry Strategy, 2009.
Text from Draft Report – 5.7 Private land,
1st to 3rd paragraphs, page 29
This ongoing commitment was met during Periods 1 and 2.
Private forest owners continue to be required to comply with the Code of
Practice for Timber Production 2007 (formerly the Code of Forest
Practices for Timber Production). Under the Planning and Environment
Act 1987 (Vic), local government, as the local planning authority, is
responsible for ensuring that forestry activities on private land comply
with the Code of Practice for Timber Production 2007. This responsibility
involves ensuring that forestry activity on private land is appropriately
planned, developed, managed, harvested and restored/revegetated.
The requirement for private landholders to comply with the Code is
incorporated in all local government planning schemes in Victoria
through standard provisions known as the Victorian Planning Provisions.
Clause 66 of the Victoria Planning Provisions set out the types of
applications which must be referred under Section 55 of the Planning
and Environment Act 1987 (Vic). Various Ministers, Departmental
Secretaries and government agencies of the State of Victoria are listed
as referral authorities under the Provisions. A Forest Practitioner
Accreditation Scheme developed by Timber Towns Victoria provided
councils and forest owners’ access to Accredited Forest Practitioners to
assist them with Code compliance during the review period.

Text from Final Report – 5.7 Private land,
1st to 4th paragraphs, pages 31-32
This ongoing commitment was met during Periods 1 and 2.
Private forest owners continue to be required to comply with the Code of
Practice for Timber Production 2007 (formerly the Code of Forest
Practices for Timber Production). Under the Planning and Environment
Act 1987 (Vic), local government, as the local planning authority, is
responsible for ensuring that forestry activities on private land comply
with the Code. This responsibility involves ensuring that forestry activity
on private land which involves timber production is appropriately
planned, developed, managed, harvested and restored/revegetated. The
Code does not apply to agroforestry (the simultaneous and substantial
production of forest and other agricultural products from the same land
unit), windbreaks or other amenity plantings, or to the occasional felling
of trees for local uses on the same property or by the same landowner or
manager. Small plantations and woodlots of five hectares or less are also
exempt from the Code, as are plantings established from noncommercial purposes. The Code does not apply to revegetation
operations conducted for the purposes of erosion or salinity control.
The requirement for private landholders to comply with the Code is
incorporated in all local government planning schemes in Victoria
through standard provisions known as the Victorian Planning Provisions.
Clause 66 of the Victoria Planning Provisions set out the types of
applications which must be referred under Section 55 of the Planning
and Environment Act 1987 (Vic). Various Ministers, Departmental
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Secretaries and government agencies of the State of Victoria are listed
as referral authorities under the Provisions. A Forest Practitioner
Accreditation Scheme developed by Timber Towns Victoria provided
councils and forest owners’ access to Accredited Forest Practitioners to
assist them with Code compliance during the review period.
The Timber Industry Strategy, released by the then Victorian
Government in December 2009, stated that the government will support
demand driven training development to assist local government to
monitor compliance with the Code on private land. It was subsequently
determined, through extensive stakeholder consultation, that there is
currently minimal demand for such training. However, in response to
demand from local government the Victorian Department of Primary
Industries developed and released A Companion to the Code of Practice
for Timber Production 2007 which will assist the consistent application
of the Code on private land in Victoria. The Code companion document
is available on the Department of Primary Industries website at
www.dpi.vic.gov.au.
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Recommendation R6
That the Parties include a timeframe for development and review of recovery plans for species listed under both the EPBC and FFG Acts in the
final Report on Progress (see Recommendation C7).
Text from Draft Report – Obligation EG-43, 1st and 2nd paragraphs, page
30
These milestones and obligations were met during Periods 1 and 2.
The EPBC Act introduced altered and additional requirements for
national Recovery Plans compared to the superseded Endangered
Species Protection Act 1992 (Cwth) (ESP Act). As a result the Action
Statements prepared under the FFG Act could no longer meet the
requirements of the EPBC Act. From 2001 (Period 1), DSE entered into a
series of financial agreements to prepare national Recovery Plans for the
vast majority of EPBC-listed threatened species and ecological
communities (both endemic and non-endemic) that occur in Victoria.
DSE also sought to prepare or revise Action Statements for the same
species, so they would contain the same actions as the Recovery Plans.

Text from Final Report – Obligation EG-43, 1st to 4th paragraphs, page
32
These milestones and obligations were met during Periods 1 and 2.
The EPBC Act introduced altered and additional requirements for
national Recovery Plans compared to the superseded Endangered
Species Protection Act 1992 (Cwth) (ESP Act). As a consequence the
Action Statements prepared under the FFG Act could no longer meet the
requirements of the EPBC Act. From 2001 (Period 1), DSE entered into a
series of financial agreements to prepare national Recovery Plans for the
vast majority of EPBC-listed threatened species and ecological
communities (both endemic and non-endemic) that occur in Victoria.
DSE also sought to prepare or revise Action Statements for the same
species, so they would contain the same actions as the Recovery Plans.
There is a statutory requirement under the EPBC Act for the completion
of recovery plans for all EPBC-listed species which have a requirement to
develop a recovery plan. For those RFA priority species which already
have a recovery plan in place and for which a review (or revision) of the
plan is underway, ideally this should be completed as soon as possible.
This will allow resources to be allocated to other recovery plans as they
become due for their statutory five-year review.
The Parties agree to develop a timeframe for the development and
review of recovery plans required for species listed under both the EPBC
and FFG Acts. The Parties will also endeavour to finalise development of
those outstanding recovery plans required before the end of the third
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five-yearly period.

Recommendation R7
That the Victorian Government include a timeframe for completion of all outstanding pest plant and pest animal control programs in the final
Report on Progress (see Recommendation C8).
Text from Draft Report – Obligation EG-46, 1st to 8th paragraphs, pages
35-36
Progress towards these milestones was achieved in Periods 1 and 2.
In June 2002, Victoria released Victorian Pest Management – A
Framework for Action (NRE 2002b), which provides strategic direction
for the management of declared and potential pests across the state.
During the development of the Framework, specific management
strategies were developed for weeds, rabbits, wild dogs, foxes, feral
pigs, feral goats and public land management.
Victoria also allocated resources for the pest management component
of the recovery programs in the Victorian Alps following the 2003 and
2006-07 fires, and continued implementation of the Good Neighbour
program in all RFA regions. The Good Neighbour program invests in
cooperative pest management programs on the freehold/public land
boundary.
In addition, the Victorian Government allocated $14 million to the fouryear Weeds and Pests on Public Land Initiative 2003–07 to undertake
major weed and pest animal control programs in National parks, State
forest and other public land in Victoria. This initiative delivered on many
of the objectives of the Framework. On-ground projects included the
large scale ‘Ark’ fox control projects in Gippsland and Glenelg, fox and
broom control in the Alps, weed management in the Otways, controlling
Blackberry in partnership with the community and rabbit control in the
Mallee. Guidelines and Procedures for Managing the Environmental

Text from Final Report – Obligation EG-46 , 1st to 7th paragraphs, pages
38-39
These milestones were met during Periods 1 and 2.
There are no outstanding pest plant and pest animal control programs
requiring completion.
Victorian Pest Management – A Framework for Action
In June 2002, Victoria released Victorian Pest Management – A
Framework for Action (NRE 2002b), which provided strategic direction
for the management of declared and potential pests across the state.
During the development of the framework, specific management
strategies were developed for weeds, rabbits, wild dogs, foxes, feral pigs
and feral goats.
Victoria also allocated resources for the pest management component
of the recovery programs in the Victorian Alps following the 2003 and
2006-07 fires, and continued implementation of the Good Neighbour
program in all RFA regions. The Good Neighbour program invests in
cooperative pest management programs on the freehold/public land
boundary.
In addition, the then Victorian Government allocated $14 million to the
four-year Weeds and Pests on Public Land Initiative 2003–07 to
undertake major weed and pest animal control programs in National
parks, State forest and other public land in Victoria. This initiative
delivered on many of the objectives of the framework. On-ground
projects included the large scale ‘Ark’ fox control projects in Gippsland
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Impacts of Weeds on Public Land in Victoria 2007 (DSE 2007c) were also
prepared.
The Victorian Government remains committed to protecting Victoria
against weeds and pests. In May 2007 the Government announced a
$30.1 million, four-year investment that includes a $4 million boost for
new programs to prevent new weeds and $26 million to build on its
previous initiatives. $9.58 million will be directed towards programs on
public land.
Under this initiative, DSE began setting priorities for invasive species
management on public land. The strategic approach being developed
for pest management on public land seeks to improve coordination and
integration of planning and on-ground activities between relevant
project partners. Priorities will be based on the biosecurity approach
incorporating asset based protection principles. Five regional 'integrated
landscape scale projects' were established during 2008-09 to
demonstrate this integrated approach to target protection of high value
assets. Further information on this initiative is available on the DSE
website (www.dse.vic.gov.au).
While the Victorian government increased its investment in public land
weed and pest management over Periods 1 and 2, the focus of this new
investment was not to develop pest plant and pest animal control
programs in accordance with the relevant Forest Management Plan
within five years of the signing of each RFA. However, the development
of pest plant and pest animal control programs is underway.
In 2000, each of the relevant Catchment Management Authorities
(CMAs) developed regional plans for weeds and rabbits, and in 2004
regional plans for wild dogs. The strategic directions articulated in these
plans have been mostly implemented. Under the Weeds and Pests
Initiative (2007-2011) CMAs were funded to update their weed and
rabbit plans into comprehensive Invasive Plants and Animals plans that

and Glenelg, fox and broom control in the Alps, weed management in
the Otways, controlling Blackberry in partnership with the community
and rabbit control in the Mallee. Guidelines and Procedures for
Managing the Environmental Impacts of Weeds on Public Land in
Victoria 2007 (DSE 2007c) were also prepared. In May 2007 the then
Victorian Government announced a $30.1 million, four-year investment
that includes a $4 million boost for new programs to prevent new weeds
and $26 million to build on its previous initiatives. Of this, $9.58 million
was directed towards programs on public land.
In 2000, each of the relevant Catchment Management Authorities
(CMAs) developed regional plans for weeds and rabbits, and in 2004
regional plans for wild dogs. The strategic directions articulated in these
plans have been mostly implemented. Under the Weeds and Pests
Initiative (2007-2011) CMAs were funded to update their weed and
rabbit plans into comprehensive Regional Pest Strategies that would
cover a wider range of pests and weeds.
Invasive Plants and Animals Policy Framework
The Victorian Government is applying a new approach to protecting key
natural assets on public land from invasive plants and animals. The
Invasive Plants and Animals Policy Framework follows Victorian Pest
Management – A Framework for Action (2002) and is aligned with the
Biosecurity Strategy for Victoria (2009). The new policy aims to prevent
the entry of new high risk invasive plants and animals, eradicate those
that are at an early stage of establishment, contain (where possible)
species that are beyond eradication, and take an asset-based approach
to managing widespread invasive species. DSE and Parks Victoria are
applying this new approach to protect key natural assets across the
State. Further information regarding the policy can be found on the DSE
website at: www.depi.vic.gov.au.
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would cover a wider range of pests and weeds.

Recommendation R8
That the final Report on Progress includes a commitment by the Parties that future changes to that component of the reserve system in State
forest will only occur in accordance with the RFAs.
Text from Draft Report – Obligation EG-50, 1st to 5th paragraphs, page
37
i) Changes to that component of the CAR reserve system in State forest
will only occur in accordance with this Agreement
This ongoing commitment was met during Periods 1 and 2, except in the
North East and West Victoria RFA regions where changes to that
component of the CAR reserve system in State forest were made which
were not in accordance with the RFAs.
In each RFA region, changes to the CAR reserve system in State forest
were made throughout the review period in response to new
information. Proposed changes were assessed against the management
guidelines for amending forest zoning schemes provided in the RFAs.
Victoria also implemented additions to the ‘Dedicated Reserves’
component of the CAR reserve system in the North East and West
Victoria RFA regions which were not in accordance with the RFAs. In the
North East RFA region, additions of State forest to the national park and
conservation reserve system followed the Box-Ironbark Forests and
Woodlands Investigation by the ECC, and in the West Victoria RFA region
the Angahook-Otway investigation by VEAC. Many of the areas added to
the Dedicated Reserves category of the CAR reserve system were existing
Informal Reserves (i.e. Special Protection Zones).
West Victoria RFA
During Period 2 the Victorian Government passed legislation creating the
Great Otway National Park. The creation of the National Park was not in

Text from Final Report – Obligation EG-50, 1st to 7th paragraphs, page
40-41
i) Changes to that component of the CAR reserve system in State forest
will only occur in accordance with this Agreement
This ongoing commitment was met during Periods 1 and 2, except in the
North East and West Victoria RFA regions where changes to that
component of the CAR reserve system in State forest were made which
were not in accordance with the RFAs.
In each RFA region, changes to the CAR reserve system in State forest
were made throughout the review period in response to new
information. Proposed changes were assessed against the management
guidelines for amending forest zoning schemes provided in the RFAs.
The then Victorian Government also implemented additions to the
‘Dedicated Reserves’ component of the CAR reserve system in the North
East and West Victoria RFA regions which were not in accordance with
the RFAs. In the North East RFA region, additions of State forest to the
national park and conservation reserve system were made based on the
recommendations of the Box-Ironbark Forests and Woodlands
Investigation by the ECC in 2001, and in the West Victoria RFA region
based on the recommendations of the Angahook-Otway Investigation by
VEAC in 2004. These additions did not lead to a net deterioration in the
protection of identified CAR values.
The dedicated (or formal) conservation reserve system is complemented
by the forest management zoning scheme in State forest. Forest
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accordance with the West Victoria RFA, this was acknowledged by the
Premier of Victoria in the Victorian Parliament on 5 October 2004. This
change to that component of the CAR reserve system in State forest was
not in accordance with the West Victoria RFA, but did not lead to a net
deterioration in the protection of identified CAR values. The Victorian
Government also created the Cobboboonee National Park and Forest
Park (previously the Cobboboonee State forest) in the West Victoria RFA
region during Period 2, again these changes did not lead to a net
deterioration in the protection of identified CAR values.
East Gippsland RFA
The Victorian Government also committed to additions to the
conservation reserve system in the East Gippsland RFA region during
Period 2 through their 2006 Victoria’s National Parks and Biodiversity
election policy. The implementation of this policy (which had yet to be
finalised in Period 2) will add over 45 000 hectares of State forest to the
conservation reserve system in East Gippsland. While this commitment
will change the component of the CAR reserve system in State forest in
the East Gippsland RFA region, it will not lead to a net deterioration in
the protection of identified CAR values, and will be achieved without any
net job losses or reduction in available timber resources.

management zoning is a key element of the management of State
forests, creating an informal reserve system that works as a complement
to the formal conservation reserve system (such as national parks) in
protecting habitats and vegetation types while allowing timber
harvesting, firewood collection and other activities in other areas. While
the formal conservation reserve system is relatively stable, the informal
reserve system relies on a more adaptive management approach, having
flexible boundaries that can change over time to reflect new information
and forest dynamics.
The Parties agree that future changes to informal reserves will only occur
in accordance with the Victorian RFAs and will not lead to a net
deterioration in the protection of identified CAR values.
West Victoria RFA
During Period 2, the then Victorian Government passed legislation
creating the Great Otway National Park. The creation of the National
Park was not in accordance with the West Victoria RFA, this was
acknowledged by the then Premier of Victoria in the Victorian Parliament
on 5 October 2004. This change to that component of the CAR reserve
system in State forest was not in accordance with the West Victoria RFA,
but did not lead to a net deterioration in the protection of identified CAR
values. The Cobboboonee National Park and Forest Park (previously the
Cobboboonee State forest) in the West Victoria RFA region was also
created during Period 2, again these changes did not lead to a net
deterioration in the protection of identified CAR values.
East Gippsland RFA
The then Victorian Government also committed to additions to the
conservation reserve system in the East Gippsland RFA region during
Period 2 through their 2006 Victoria’s National Parks and Biodiversity
election policy. The implementation of this policy (through the Parks and
Crown Land Legislation Amendment (East Gippsland) Act 2009) added
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over 45 000 hectares of State forest to the conservation reserve system
in East Gippsland. This addition changed the component of the CAR
reserve system in State forest in the East Gippsland RFA region, but did
not lead to a net deterioration in the protection of identified CAR values.

Recommendation R9
That the Parties include additional information on the timing of the review of forest management planning in the final Report on Progress.
Text from Draft Report – Obligation W-67, 1st to 5th paragraphs, page
41-42
This milestone was not achieved. Work towards achieving this milestone
is ongoing.
The Portland and Horsham Forests Proposed Forest Management Plan
(DSE 2005a) was released for public comment in December 2005. The
plan is being finalised and is expected to be completed in 2009.
The review of the Otway FMA forest management plan was deferred
while the review of land-use undertaken by VEAC as part of the
Angahook-Otway Investigation was underway. The Victorian
Government adopted the majority of VEAC’s recommendations in the
Angahook-Otway Investigation Final Report (VEAC 2004). VEAC’s
recommendations led to the creation of the Great Otway National Park
and Otway Forest Park, and the preparation of the management plan for
these parks being prepared as part of a single coordinated process. The
draft management plan for the Great Otway National Park and Otway
Forest Park was released for public comment in March 2008. The plan is
being finalised and is expected to be completed in 2009.
Review of the Midlands FMA forest management plan was not
undertaken during the review period. Management planning has
focussed on the preparation of plans for all forests in the State within
the RFA regions and the box-ironbark and riverine forests outside of the

Text from Final Report – Obligation W-67,
1st to 6th paragraphs, pages 45-46
This milestone was not achieved.
The Portland and Horsham Forests – Proposed Forest Management Plan
(DSE 2005a) was released for public comment in December 2005. The
Portland and Horsham forests: Forest Management Plan 2010 (DSE 2011)
was approved by the Secretary on 26 November 2010 and was officially
released on 7 April 2011.
The review of the Forest Management Plan for the Otway Forest
Management Area was deferred while the review of land-use
undertaken by VEAC as part of the Angahook-Otway Investigation was
underway through to 2004. The then Victorian Government adopted the
majority of VEAC’s recommendations in the Angahook-Otway
Investigation Final Report (VEAC 2004). VEAC’s recommendations led to
the creation of the Great Otway National Park and Otway Forest Park,
and the preparation of the management plan for these parks being
prepared as part of a single coordinated process that replaced the
review of the Otway FMA forest management plan due to the tenure
changes. The draft management plan for the Great Otway National Park
and Otway Forest Park was released for public comment in March 2008.
The plan was completed and released in December 2009 and is available
on the Parks Victoria website at: www.parkweb.vic.gov.au.
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RFA regions. Review of the Midlands FMA forest management plan is
not currently scheduled.
DSE has recently commenced a strategic review of forest management
planning in Victoria.

Review of the Forest Management Plan for the Midlands Forest
Management Area was not undertaken during the review period.
Management planning has focussed on the preparation of plans for all
forests in the State within the RFA regions and the box-ironbark and
riverine forests outside of the RFA regions. Review of the Midlands FMA
forest management plan is not currently scheduled.
The Victorian Government is currently developing a new management
planning framework for Victoria's forests and parks. Key objectives of
the proposed new framework are to:




provide greater clarity around government policy and priorities;
meaningfully involve the community in land management;
increase integration of management activities and long-term
strategic outcomes;
 increase accountability for financial expenditure, management
effectiveness and estate outcomes; and
 support adaptive management and continuous improvement in
public land management.
This project supersedes the review of forest management planning. The
new management planning framework was endorsed by the Secretary of
DSE in 2012 with implementation to follow during 2013 and 2014.
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Recommendation R10
That the Victorian Government include additional information on the mechanisms for the Allocation Order and Timber Release Plans to be
reviewed following catastrophic events such as fires in the final Report on Progress.
Text from Draft Report – Obligation W-75,
1st to 13th paragraphs, pages 48-50
These ongoing commitments were met during Periods 1 and 2.
In estimating the volume of D+ sawlog expected to be produced in each
FMA over the 20 year period of the RFAs, the Parties recognised that
timber supply levels were subject to change to account for the findings
of periodic reviews of sustainable yield. It was also recognised that some
of the estimated available volume would occur in stands which were less
desirable to harvest under existing market conditions due to low yield,
accessibility and product distribution. The available volume in these
areas was dependent on the capacity of the timber industry to harvest
in these areas. With this in mind, these ongoing commitments were met
during Periods 1 and 2.
Since signing the RFAs, Victoria has periodically reviewed the availability
of timber resources to take into account:
 new resource information
 changes in the area of forest available to harvest as a result of code
of practice prescriptions, management procedures and forest
management plans
 changes in land tenure
 operational and merchantable constraints to harvesting identified
by industry
 improvements in modelling techniques to forecast timber resource
availability, and

Text from Final Report – Obligation W-75,
1st to 16th paragraphs, pages 54-57
These ongoing commitments were met during Periods 1 and 2
notwithstanding additions to the national parks and conservation
reserve system in the West Victoria RFA region (see clause number W69 in Section 5.11). Regeneration activities were conducted in those
areas, but not for the purpose of future timber production.
In estimating the volume of D+ sawlog expected to be produced in each
FMA over the 20 year period of the RFAs, the Parties recognised that
timber supply levels were subject to change to account for the findings
of periodic reviews of sustainable yield. It was also recognised that some
of the estimated available volume would occur in stands which were less
desirable to harvest under existing market conditions due to low yield,
accessibility and product distribution. The available volume in these
areas was dependent on the capacity of the timber industry to harvest
in these areas. With this in mind, these ongoing commitments were met
during Periods 1 and 2.
Since signing the RFAs, the Victorian Government has periodically
reviewed the availability of timber resources to take into account:
 new resource information
 changes in the area of forest available to harvest as a result of
code of practice prescriptions, management procedures and
forest management plans
 changes in land tenure
 operational and merchantable constraints to harvesting
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 the impacts of fire, including the 2003 Alpine fires, 2006-07 Great
Divide fires, and the 2009 fires in eastern Victoria.
The timber resource review undertaken in 2001 as part of the Licence
Renewal Project used new information from the SFRI and took into
account a range of operational and merchantable constraints identified
by industry and had not previously been factored into resource
estimates. As a result of this review, Victoria announced Our Forests,
Our Future and reduced timber harvesting in Victoria’s State forests by
about a third.
East Gippsland, Central Highlands, North East and Gippsland RFA
regions (Eastern Victoria)
Our Forests, Our Future reformed the approach for determining
sustainable timber harvesting levels in the State forests of the RFA
regions in eastern Victoria (i.e. the East Gippsland, Central Highlands,
North East and Gippsland RFA regions). Under the SFT Act volume-based
timber allocation has been replaced with area-based allocation,
expressed in the Allocation Order. DSE allocates areas of forest (by
forest type and FMA) for commercial harvest and/or sale to VicForests in
each of three five-year periods through the Allocation Order. It is the
responsibility of VicForests to determine the volume of timber that can
be sustainably harvested within the allocated area.
The Allocation Order published in the Victorian Government Gazette on
29 July 2004 (Period 2) covers an initial period of 15 years from 1 August
2004 to 31 July 2019. The area of forest allocated to VicForests within
the Allocation Order was based on the 2001 Estimates of Sawlog
Resources.
Under Section 18(1) of the SFT Act, the Allocation Order must be
reviewed every five years. The Allocation Order may also be reviewed at
any time (under Section 18(2) of the SFT Act) if there has been a
significant variation in available timber resources as a result of fire,

identified by industry
 improvements in modelling techniques to forecast timber
resource availability, and
 the impacts of fire, including the 2003 Alpine fires, 2006-07
Great Divide fires, and the 2009 fires in eastern Victoria.
2001 Review
The state-wide timber resource review undertaken in 2001 as part of the
Licence Renewal Project used new information from the SFRI and took
into account a range of operational and merchantable constraints
identified by industry and had not previously been factored into
resource estimates. As a result of this review, Victoria announced Our
Forests, Our Future and reduced timber harvesting in Victoria’s State
forests by about a third.
East Gippsland, Central Highlands, North East and Gippsland RFA
regions (Eastern Victoria)
Our Forests, Our Future reformed the approach for determining
sustainable timber harvesting levels in the State forests of the RFA
regions in eastern Victoria (i.e. the East Gippsland, Central Highlands,
North East and Gippsland RFA regions). Under the SFT Act volume-based
timber allocation has been replaced with area-based allocation,
expressed in the Allocation Order.
The Victorian Government allocates areas of forest for commercial
harvest and/or sale to VicForests in each of three five-year periods
through the Allocation Order. It is the responsibility of VicForests to
determine the volume of timber that can be sustainably harvested
within the allocated area.
2004 Review
The Allocation Order published in the Victorian Government Gazette on
29 July 2004 (Period 2) covered an initial period of 15 years from 1
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disease or other natural causes, significant changes in the land base
zoned as available for timber harvesting, or any other event considered
to have had a significant impact on the timber resources in State forests
which are available for timber harvesting in accordance with sustainable
forest management.
In 2007-08 (Period 2), DSE and VicForests undertook the Joint
Sustainable Harvest Level (JoSHL) Project in response to industry
concerns about impacts of the 2006-07 Great Divide fires on future
timber availability. In undertaking the project, DSE and VicForests aimed
to explore modelling approaches for predicting sustainable harvest
levels that better incorporated the objectives of the Sustainability
Charter.
The JoSHL Project evaluated sixty-two different scenarios, with each
scenario comprising a different set of model constraints. The preferred
scenario was determined via an iterative process that adjusted model
constraints until an outcome that balanced the environmental, social
and economic objectives of the Charter was achieved. DSE and
VicForests then made a joint statement to the timber industry. The DSE
and VicForests Joint Sustainable Harvest Level Statement (DSE 2008a) to
industry suggested that (based on the best resource information and
modelling available at that time) up to 500 000 m3 per annum of D+
sawlog on average could be harvested each year for the next 15 years
from eastern Victoria (East Gippsland, Central Highlands, North East and
Gippsland RFA regions) without compromising long term sustainability.
This estimate was completed prior to the 2009 wildfires.
The Allocation to VicForests Order 2009 Review (DSE 2009a), a review of
the allocation of timber resources to VicForests under Section 18(1) of
the SFT Act, was completed in August 2009. The review covered Period 2
(June 2004 to June 2009), and gave regard to:
 the principles of ecologically sustainable development

August 2004 to 31 July 2019. The area of forest allocated to VicForests
within the Allocation Order was based on the 2001 Estimates of Sawlog
Resources.
Under Section 18(1) of the SFT Act, the Allocation Order must be
reviewed every five years. The Minister may also review that allocation
of timber resource (i.e. review the Allocation Order) at any time under
Section 18(2) of the SFT Act if: the Minister considers that there has
been a significant variation, as a result of fire, disease or other natural
causes, in the timber resources in State forests which are available for
timber harvesting in accordance with sustainable forest management;
there has been any significant increase or reduction in the land base
which is zoned as available for timber harvesting; or the Minister
considers that there has been any other event or matter which has a
significant impact on the timber resources in State forests which are
available for timber harvesting in accordance with sustainable forest
management. Section 17 of the SFT Act gives the Minister the power to
amend or vary the Allocation Order, and Sections 20 and 21 of the SFT
Act specify the timelines and consultation requirements for any
reduction in timber allocation.
Section 43(1) of the SFT Act states an approved TRP may be reviewed at
any time at the instigation of either the Secretary or VicForests.
However, an approved TRP may only be changed if both the Secretary
and VicForests agree to the change, and the change is not inconsistent
with the Allocation Order or any Code of Practice relating to timber
harvesting. This is because the property in timber resources within
coupes on an approved TRP is vested in VicForests upon publication of a
notice in the Victoria Government Gazette.
2007 Review
In 2007-08 (Period 2), DSE and VicForests undertook the Joint
Sustainable Harvest Level (JoSHL) Project in response to industry
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 Victoria’s State of the Forests reporting
 the structure and condition of the forest and its impact on future
timber resource availability
 VicForests’ compliance with the Allocation Order, including the
conditions specified in the order, during the previous 5 years
 the provisions of any Code of Practice
 VicForests’ compliance with any Code of Practice during the
previous 5 years, and
 any existing timber commitments VicForests had under any
managed licences and any agreements VicForests had entered into.
The review found that nearly 52 000 hectares of forest available and
suitable for timber harvesting in eastern Victoria was burnt in the 2009
fires. Approximately 14 800 hectares (Ash forest: 13 500 hectares; Mixed
Species forest: 1 300 hectares) of the forest burnt in these fires was
killed, and the condition of these stands can be reasonably predicted as
new, regenerating stands. Effects on timber availability are likely to be
greatest in Ash forest, of which 11.2% of the available and suitable area
was burnt, compared to only 0.4% in the Mixed Species forest. The
Allocation Order is currently being amended to account for the effects of
these fires, amongst other things. The amended Allocation Order will
allocate the area of forest (by forest-type and FMA) from which
VicForests can harvest and/or sell timber resources in the next three,
five-year periods. VicForests will determine the volume of timber that
can be sustainably harvested from the allocated area.
West Victoria RFA region
In the West Victoria RFA region, the 2001 Estimates of Sawlog Resources
continue to be the most current estimates of timber availability. As
discussed previously, timber harvesting in the Otways was phased out
by June 2008.
Each year DSE reconciles the area of forest harvested by forest-type and

concerns about impacts of the 2006-07 Great Divide fires on future
timber availability. In undertaking the project, DSE and VicForests aimed
to explore modelling approaches for predicting sustainable harvest
levels that better incorporated the objectives of the Sustainability
Charter.
The JoSHL Project evaluated sixty-two different scenarios, with each
scenario comprising a different set of model constraints. The preferred
scenario was determined via an iterative process that adjusted model
constraints until an outcome that balanced the environmental, social
and economic objectives of the Charter was achieved. DSE and
VicForests then made a joint statement to the timber industry. The DSE
and VicForests Joint Sustainable Harvest Level Statement (DSE 2008a) to
industry suggested that (based on the best resource information and
modelling available at that time) up to 500 000 m3 per annum of D+
sawlog on average could be harvested each year for the next 15 years
from eastern Victoria (East Gippsland, Central Highlands, North East and
Gippsland RFA regions) without compromising long term sustainability.
This estimate was completed prior to the 2009 wildfires.
2009 Review
The Allocation to VicForests Order 2009 Review (DSE 2009a), a review of
the allocation of timber resources to VicForests under Section 18(1) of
the SFT Act, was completed in August 2009. The review covered Period 2
(June 2004 to June 2009), and gave regard to:
 the principles of ecologically sustainable development
 Victoria’s State of the Forests reporting
 the structure and condition of the forest and its impact on future
timber resource availability
 VicForests’ compliance with the Allocation Order, including the
conditions specified in the order, during the previous 5 years
 the provisions of any Code of Practice
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FMA, and publishes the findings in the Monitoring of Annual Harvesting
Performance (MAHP) reports. An Expert Independent Advisory Panel
(EIAP) reviews the MAHP process and makes recommendations to the
Minister for Environment and Climate Change where improvements are
necessary. This annual process of verification provides a mechanism for
an independent review of DSEs performance and recommendations for
future improvements in the MAHP process. The MAHP and EIAP reports
are available on the DSE website (www.dse.vic.gov.au).



VicForests’ compliance with any Code of Practice during the
previous 5 years, and
 any existing timber commitments VicForests had under any
managed licences and any agreements VicForests had entered into.
The review found that nearly 52 000 hectares of public native forest
available and suitable for timber harvesting in eastern Victoria was burnt
in the 2009 fires. Approximately 14 800 hectares (Ash forest: 13 500
hectares; Mixed Species forest: 1 300 hectares) of the forest burnt in
these fires was killed, and the condition of these stands can be
reasonably predicted as new, regenerating stands. Effects on timber
availability are likely to be greatest in Ash forest, of which 11.2 per cent
of the available and suitable area was burnt, compared to only 0.4 per
cent in the Mixed Species forest. The Allocation Order was amended on
5 May 2010, and again on 23 September 2010, to account for the effects
of these fires, amongst other things. The Allocation Order specifies the
area available for timber harvesting, and depicts the forest stands from
which VicForests can harvest and/or sell timber resources, in each of
three, five-year periods. VicForests must advise the Secretary of the long
term sustainable harvest level that it has calculated from the forest
stands to which it has access, and provide to the Secretary quality
assured data, models and assumptions that it has used in making the
calculation for the purposes of audit for compliance with the framework
for sustainable forest management in Victoria.
West Victoria RFA region
In the West Victoria RFA region, the 2001 Estimates of Sawlog Resources
continue to be the most current estimates of timber availability. As
discussed previously, timber harvesting in the Otways was phased out
by June 2008.
Reconciliation of harvesting extent
Each year of Period 2 DSE reconciled the area of forest harvested by
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forest-type and FMA, and published the findings in the Monitoring of
Annual Harvesting Performance (MAHP) reports. An Expert Independent
Advisory Panel (EIAP) reviewed the MAHP process and made
recommendations for improvement to the then Minister for
Environment and Climate Change. This annual process of verification
provided a mechanism for an independent review of DSEs performance
and recommendations for future improvements in the MAHP process.
The MAHP and EIAP reports from Period 2 are available on the DSE
website (www.depi.vic.gov.au).
As a result of the changes to the governance arrangements for
commercial timber harvesting in Victoria, the area of forest harvested
will now be reconciled and reported as part of the Forest Audit Program.

Recommendation R11
That the Victorian Government include additional information in the final Report on Progress on initiatives in the Timber Industry Strategy, 2009
that will support industry development and increase certainty for economic and social development.
Text from Draft Report – Obligation CH-69, 1st to 12th paragraphs,
pages 44-46
These ongoing commitments were met during Periods 1 and 2.
The Parties reaffirm their acknowledgement of the significant
contribution of forest-based industries in the RFA regions to both
regional and State economies, and that these industries are an essential
component of many communities in the RFA regions.
Growth and development of forest-based industries in Victoria occurred
during Period 1 and Period 2. Increases in the productivity of Victoria’s
timber industry were achieved through increasing levels of investment,
the adoption of new technologies, and increases in the capacity and
competitiveness of processing and value-adding sectors. To remain
competitive the industry has also been pursuing higher value markets by

Text from Final Report – Obligation CH-69, 1st to 15th paragraphs, page
49-51
These ongoing commitments were met during Periods 1 and 2.
The Parties reaffirm their acknowledgement of the significant
contribution of forest-based industries in the RFA regions to both
regional and State economies, and that these industries are an essential
component of many communities in the RFA regions.
Growth and development of forest-based industries in Victoria occurred
during Period 1 and Period 2. Increases in the productivity of Victoria’s
timber industry were achieved through increasing levels of investment,
the adoption of new technologies, and increases in the capacity and
competitiveness of processing and value-adding sectors. To remain
competitive the industry has also been pursuing higher value markets by
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moving away from green timber towards dried and engineered wood
products.
Since the mid 1990s there has been significant investment in Victoria’s
forestry and forest products industry. An Analysis of the Victorian
forestry and forest products industry (URS Forestry 2007) undertaken by
URS Forestry for the Victorian Department of Primary Industries (DPI),
identified the key factors contributing to the increased level of
investment as being: 1) the expansion of the softwood processing sector
as the volume of softwood plantation resources available for harvest
increased; 2) an expansion of value adding investment and restructuring
in the hardwood sawmilling sector; and 3) significant trade in forestry
and forest products processing assets.
Major investments in Victoria since the mid-1990s include:
 the upgrade of the Maryvale pulp and paper mill
 a new particleboard line installed in Benalla, and
 new sawmill investments and upgrades in Lara, Colac, Morwell,
Dartmoor, Benalla, and Dandenong.
The rapid establishment of hardwood pulpwood plantations has also
generated large volumes of new investment, particularly in south west
Victoria (URS Forestry 2007).
There was a decline in the availability of timber resources over Periods 1
and 2. This decline resulted from:
 a review of timber resource availability in 2001 which determined
that harvesting levels at that time were above that which could be
sustained in the long term
 landscape scale fires in 2003, 2006-07 and 2009 which burnt over 2
million hectares of eastern Victoria, significantly impacting the
availability of timber resources into the future, and
 the phase out of timber harvesting in the Otway State Forest. Victoria

moving away from green timber towards dried and engineered wood
products.
Since the mid 1990s there has been significant investment in Victoria’s
forestry and forest products industry. An Analysis of the Victorian
forestry and forest products industry (URS Forestry 2007) undertaken by
URS Forestry for the Victorian Department of Primary Industries (DPI),
identified the key factors contributing to the increased level of
investment as being: 1) the expansion of the softwood processing sector
as the volume of softwood plantation resources available for harvest
increased; 2) an expansion of value adding investment and restructuring
in the hardwood sawmilling sector; and 3) significant trade in forestry
and forest products processing assets.
Major investments in Victoria since the mid-1990s include:
 the upgrade of the Maryvale pulp and paper mill
 a new particleboard line installed in Benalla, and
 new sawmill investments and upgrades in Lara, Colac, Morwell,
Dartmoor, Benalla, and Dandenong.
The rapid establishment of hardwood pulpwood plantations has also
generated large volumes of new investment, particularly in south west
Victoria (URS Forestry 2007).
There was a decline in the availability of timber resources over Periods 1
and 2. This decline resulted from:
 a review of timber resource availability in 2001 which determined
that harvesting levels at that time were above that which could be
sustained in the long term
 landscape scale fires in 2003, 2006-07 and 2009 which burnt over 2
million hectares of eastern Victoria, significantly impacting the
availability of timber resources into the future, and
 the phase out of timber harvesting in the Otway State Forest. The
then Victorian Government determined that the objectives of the
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recognised the objectives of the West Victoria RFA could be best met
through a transition from the native forest timber industry in the
region, to a plantation-based timber industry. The conversion of the
Otway State Forest to the Great Otway National Park and Forest Park
significantly reduced the availability of native forest timber resources
in the West Victoria RFA region. The Victorian Government supported
the industry and affected communities during this transition.
Victoria’s native hardwood processing industry has adapted to declining
resource availability and increasing competition from softwood
plantation products, by pursuing value-adding opportunities and
embracing new specialty markets for its products. Between 2001 and
2006 it is estimated that the Victorian native hardwood processing
industry invested over $50 million in new processing equipment and
technologies, including technologies required for the production of
higher-value dried timber products. It is estimated that over 75% all
timber produced in Victoria is now (Period 2) dried to produce a highvalue product, compared to 25% 10-15 years ago (Period 1) (URS
Forestry 2006; 2007).
VicForests was established in August 2004 (Period 2) as a separate, fully
commercial entity to manage the harvest and commercial sale of timber
in the forests of eastern Victoria. VicForests established market-based
approaches for timber sales, to enhance competition and efficiency in
the utilisation of forest produce. URS Forestry (2007) noted that rising
sawlog prices under the new market-based auction system resulted in
structural adjustment within the native hardwood sector, including
sawmill consolidation.
During Period 2 VicForests pursued forest certification in order to
demonstrate timber harvesting and associated activities in Victoria’s
native forests are undertaken sustainably. Forest certification provides
buyers with the certainty that the product they are buying comes from a

West Victoria RFA could be best met through a transition from the
native forest timber industry in the region, to a plantation-based
timber industry. The conversion of the Otway State Forest to the
Great Otway National Park and Forest Park significantly reduced the
availability of native forest timber resources in the West Victoria
RFA region. The then Victorian Government supported the industry
and affected communities during this transition.
Victoria’s native hardwood processing industry has adapted to declining
resource availability and increasing competition from softwood
plantation products, by pursuing value-adding opportunities and
embracing new specialty markets for its products. Between 2001 and
2006 it is estimated that the Victorian native hardwood processing
industry invested over $50 million in new processing equipment and
technologies, including technologies required for the production of
higher-value dried timber products. It is estimated that over 75 per cent
all timber produced in Victoria is now (Period 2) dried to produce a highvalue product, compared to 25 per cent 10-15 years ago (Period 1) (URS
Forestry 2006; 2007).
VicForests was established on 28 October 2003 (Period 1) as a separate,
fully commercial entity to manage the harvest and commercial sale of
timber in the forests of eastern Victoria. VicForests commenced
operations on 1 August 2004 and has established market-based
approaches for timber sales, to enhance competition and efficiency in
the utilisation of forest produce. URS Forestry (2007) noted that rising
sawlog prices under the new market-based auction system resulted in
structural adjustment within the native hardwood sector, including
sawmill consolidation.
During Period 2 VicForests pursued forest certification in order to
demonstrate timber harvesting and associated activities in Victoria’s
native forests are undertaken sustainably. Forest certification provides

Page 42 of 52

legal and well-managed source, and assists industries to retain and
expand on existing international and domestic markets. VicForests
Sustainable Forest Management System, which allows VicForests to
measure their operational performance and outcomes, was certified
under the AFCS in 2007 and VicForests maintained that certification for
the remained of Period 2. The AFCS is endorsed by the Programme for
Endorsement of Forest Certification schemes, which is the largest
assessor of sustainable forest management world-wide. Certification
under the AFCS involves certification against the AFS (AS 4708) which is
an Australian Standard that incorporates the principles of sustainable
forest management. Victoria’s public native forest estate and most of
Victoria’s timber plantations are now managed under at least one of the
two main third-party forest certification schemes operating within
Australia: the AFS and Forest Stewardship Council certification schemes.
Despite declines in the availability of timber resources, adaptation
measures of Victoria’s timber industry including investment in valueadded technologies, resulted in the value of output from Victoria’s
forestry and forest products industry remaining relatively steady at $5-6
billion (in 2004-05 dollars) over Periods 1 and 2. In addition,
employment in the forest product industries grew at an average of 2.5%
per annum over Periods 1 and 2.
In addition to funding initiatives to support the timber industry, Victoria
invested in a variety of tourism and recreation initiatives in each of the
RFA regions during Periods 1 and 2. In 2008 (Period 2), Victoria released
the Nature-Based Tourism Strategy 2008-2012 (Tourism Victoria 2008)
which provides direction to guide the sustainable and prosperous
growth of Victoria’s nature-based tourism industry.

buyers with the certainty that the product they are buying comes from a
legal and well-managed source, and assists industries to retain and
expand on existing international and domestic markets. VicForests
Sustainable Forest Management System, which allows VicForests to
measure their operational performance and outcomes, was certified
under the AFCS in 2007 and VicForests maintained that certification for
the remainder of Period 2. The AFCS is endorsed by the Programme for
the Endorsement of Forest Certification schemes, which is the largest
assessor of sustainable forest management world-wide. Certification
under the AFCS involves certification against the AFS (AS 4708) which is
an Australian Standard® that incorporates the principles of sustainable
forest management. Victoria’s public native forest estate and most of
Victoria’s timber plantations are now managed under at least one of the
two main third-party forest certification schemes operating within
Australia: the AFS and Forest Stewardship Council certification schemes.
Despite declines in the availability of timber resources, adaptation
measures of Victoria’s timber industry including investment in valueadded technologies, resulted in the value of output from Victoria’s
forestry and forest products industry remaining relatively steady at $5-6
billion (in 2004-05 dollars) over Periods 1 and 2. In addition,
employment in the forest product industries grew at an average of 2.5
per cent per annum over Periods 1 and 2.
In addition to funding initiatives to support the timber industry, Victoria
invested in a variety of tourism and recreation initiatives in each of the
RFA regions during Periods 1 and 2. In 2008 (Period 2), the then
Victorian Government released the Nature-Based Tourism Strategy
2008-2012 (Tourism Victoria 2008) which provides direction to guide the
sustainable and prosperous growth of Victoria’s nature-based tourism
industry.
On 13 December 2011, the Victorian Government released the Timber
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Industry Action Plan (DPI 2011) which applies to all RFA regions. Building
on the 2009 Victoria’s Timber Industry Strategy (which was released by
the then Victorian Government in December 2009), the Timber Industry
Action Plan will assist industry to increase the economic value to Victoria
from timber production and processing in a socially and environmentally
sustainable manner. It will enable ongoing investment in a productive,
competitive and sustainable timber industry that ensures Victorian
forest industries continue to provide jobs and income for regional
families and communities, as well as high quality forest products for
future generations.
Key priorities within the Timber Industry Action Plan are:
 productive, competitive and sustainable timber industry;
 develop and support efficient timber markets;
 innovative forestry science, technology and practice change; and
 strong timber industry communities.
The Victorian RFAs are an important part of achieving the Victorian
Government’s policy. The Australian Government remains committed to
the Victorian RFAs and the Victorian Government is committed to
renewing the Victorian RFAs every five years to provide 20-year resource
security.
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Recommendation R12
That the Victorian Government include additional information on the actions (including timeframes) being taken to address the backlog of
regeneration and completion of regeneration surveys in the final Report on Progress.
Text from Draft Report – Obligation CH-72, 1st to 8th paragraphs, pages
51-52
Aspects of this ongoing commitment were met during Periods 1 and 2.
Following the 2003 Alpine fires and 2006-07 Great Divide fires Victoria
implemented a significant silvicultural program to facilitate recovery of
forest stands available for timber harvesting. This program included
salvage harvesting, and regeneration of forest stands which were
immature when burnt and therefore devoid of viable seed. DSE has
undertaken assessments of burnt areas, site preparation, seed collection,
and establishment using aerial seeding and planting. Recovery work has
focussed on forest stands comprising tree species which are sensitive to
fire and are of the highest commercial value, such as the Ash species.
Thinning (both commercial and non-commercial) is a silvicultural tool
that has been applied in all RFA regions during the review period. The
thinning undertaken removed the smaller and poorer quality trees from
forest stands, allowing the remaining trees to grow faster. Research has
shown that thinning in this manner improves the productive capacity of a
stand. The timber removed can be utilised for products such as pulp and
firewood.
The effective regeneration of harvested areas within State forest is
required to maintain ecosystem sustainability and future productive
capacity of the forest. Successful regeneration is required to meet the
objectives of the Sustainability Charter, in particular:
 Objective 1: To maintain and conserve biodiversity in State forests,

Text from Final Report – Obligation CH-72, 1st to 9th paragraphs, pages
57-59
Aspects of this ongoing commitment were met during Periods 1 and 2.
Following the 2003 Alpine fires and 2006-07 Great Divide fires Victoria
implemented a significant silvicultural program to facilitate recovery of
forest stands available for timber harvesting. This program included
salvage harvesting, and regeneration of forest stands which were
immature when burnt and therefore devoid of viable seed. DSE has
undertaken assessments of burnt areas, site preparation, seed collection,
and establishment using aerial seeding and planting. Recovery work has
focussed on forest stands comprising tree species which are sensitive to
fire and are of the highest commercial value, such as the Ash species.
Thinning (both commercial and non-commercial) is a silvicultural tool
that has been applied in all RFA regions during the review period. The
thinning undertaken removed the smaller and poorer quality trees from
forest stands, allowing the remaining trees to grow faster. Research has
shown that thinning in this manner improves the productive capacity of a
stand. The timber removed can be utilised for products such as pulp and
firewood.
The effective regeneration of harvested areas within State forest is
required to maintain ecosystem sustainability and future productive
capacity of the forest. Successful regeneration is required to meet the
objectives of the Sustainability Charter, in particular:
 Objective 1: To maintain and conserve biodiversity in State forests,
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and
 Objective 2: To maintain and improve the capacity of forest
ecosystems to produce wood and non-wood products.
The Code of Practice for Timber Production 2007 requires all State forest
areas in Victoria which have been subjected to timber harvesting to be
regenerated to approximate the composition and spatial distribution of
canopy species common to the coupe prior to harvesting, where they
can be determined. Compliance with the Code is required under the SFT
Act.
Harvested stands that do not meet the required standards following the
first regeneration treatment must be re-treated until that standard is
achieved. Monitoring Annual Harvesting Performance in Victoria’s State
forests 2006-07 (DSE 2008b) reported that:
 4 690 hectares of forest is known to require re-treatment to achieve
successful post-harvest regeneration. A further 2 501 hectares is
predicted to require re-treatment to achieve successful
regeneration, making a total estimated area requiring re-treatment
of 7 191 ha, and
 an additional 19 000 hectares of forest is estimated to be overdue
for regeneration surveys, with 63% of this area occurring in the East
Gippsland FMA.
The majority of forest areas requiring re-treatment were harvested prior
to 1 August 2004, and are therefore DSEs responsibility to regenerate.
Re-treatment operations are higher risk than standard first-attempt
operations due to increased browsing by herbivores. The effects of
adverse growing conditions, such as frosts and desiccation, are usually
amplified on re-treated coupes due to the lack of shelter from slash and
overwood. In addition, ongoing drought conditions have adversely
affected the successful re-treatment of coupes in recent years. Some
coupes have to be treated up to three times before stocking is assessed

and
 Objective 2: To maintain and improve the capacity of forest
ecosystems to produce wood and non-wood products.
The Code of Practice for Timber Production 2007 requires all State forest
areas in Victoria which have been subjected to timber harvesting to be
regenerated to approximate the composition and spatial distribution of
canopy species common to the coupe prior to harvesting, where they
can be determined. Compliance with the Code is required under the SFT
Act.
Harvested stands that do not meet the required standards following the
first regeneration treatment must be re-treated until that standard is
achieved. Monitoring Annual Harvesting Performance in Victoria’s State
forests 2006-07 (DSE 2008b) reported that:
 4 690 hectares of forest is known to require re-treatment to achieve
successful post-harvest regeneration. A further 2 501 hectares is
predicted to require re-treatment to achieve successful
regeneration, making a total estimated area requiring re-treatment
of 7 191 ha, and
 an additional 19 000 hectares of forest is estimated to be overdue
for regeneration surveys, with 63 per cent of this area occurring in
the East Gippsland FMA.
The majority of forest areas requiring re-treatment were harvested prior
to 1 August 2004, and are therefore DSEs responsibility to regenerate.
DSE is progressively addressing this issue. Re-treatment operations are
higher risk than standard first-attempt operations due to increased
browsing by herbivores. The effects of adverse growing conditions, such
as frosts and desiccation, are usually amplified on re-treated coupes due
to the lack of shelter from slash and overwood.
Through the East Gippsland Enhanced Productivity Project, DSE aims to
regenerate 750 hectares of failed regeneration, and conduct 2 300
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as meeting the minimum standards of the Code.
During the review period small areas of State forest have been
reforested, mainly in the Otways (West Victoria RFA region) and the
Central Highlands RFA region.

hectares of regeneration surveys, in the East Gippsland FMA by 30 June
2012. DSE will continue to pursue funding opportunities to complete
remaining re-treatment works and outstanding regeneration surveys,
and will make information available to the public on regeneration
activities.
During the review period small areas of State forest have been
reforested, mainly in the Otways (West Victoria RFA region) and the
Central Highlands RFA region.

Recommendation R13
That the Victorian Government include additional information on current and planned research activities including research into climate change
and carbon sequestration in the final Report on Progress.
Text from Draft Report – Obligation EG-64, 1st to 6th paragraphs, pages
60-61
This milestone was achieved in Period 1. These ongoing commitments
were met during Periods 1 and 2.
The report Rainforests and Cool Temperate Mixed Forests of Victoria
(Peel 1999) was published by the Department of Natural Resources and
Environment (NRE) in 1999.
Throughout the review period research has continued on all themes and
priorities listed in the RFAs. The importance of ecologically sustainable
forest management and the development of appropriate mechanisms to
monitor and continually improve management practices has remained
central to the research carried out in Victoria. In addition to the themes
listed in the RFAs, research during the review period has demonstrated a
developing focus on issues relating to climate change and carbon
sequestration.
Research relating to forests and forestry which is funded by the Victorian
Government is carried out by, and in collaboration with, a number of

Text from Final Report – Obligation EG-64, 1st to 8th paragraphs, pages
68-69
This milestone was achieved in Period 1. These ongoing commitments
were met during Periods 1 and 2.
The report Rainforests and Cool Temperate Mixed Forests of Victoria
(Peel 1999) was published by the Department of Natural Resources and
Environment (NRE) in 1999.
Throughout the review period research has continued on all themes and
priorities listed in the RFAs. The importance of ecologically sustainable
forest management and the development of appropriate mechanisms to
monitor and continually improve management practices has remained
central to the research carried out in Victoria. In addition to the themes
listed in the RFAs, research during the review period has demonstrated a
developing focus on issues relating to climate change and carbon
sequestration.
Research relating to forests and forestry which was funded by the then
Victorian Government during the review period was carried out by, and
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research agencies, universities, and Cooperative Research Centres
(CRCs). These include: the Arthur Rylah Institute for Environmental
Research; the CSIRO; The University of Melbourne; The Australian
National University, La Trobe University; the University of Ballarat; and
various CRCs including the eWater CRC, Bushfire CRC and the CRC for
Forestry.
Wherever possible, research reports have been made publicly available.
Annual reports of the various research agencies are available online at
each research agency’s website; these reports describe the agency’s
current research projects and generally include a list of related research
publications. Research results may also be reported in articles published
in peer-reviewed journals.
Consultation between Victoria and the Commonwealth regarding future
research is achieved through Victorian representation on
Commonwealth research priorities governance committees. Further
information on major research projects carried out in Victoria during
Periods 1 and 2 is provided in Appendix 5.

in collaboration with, a number of research agencies, universities, and
Cooperative Research Centres (CRCs). These include: the Arthur Rylah
Institute for Environmental Research; the CSIRO; The University of
Melbourne; The Australian National University, La Trobe University; the
University of Ballarat; eWater CRC; Bushfire CRC; and CRC for Forestry.
Wherever possible, research reports were made publicly available.
Annual reports of the various research agencies are available online at
each research agency’s website; these reports describe the agency’s
research projects and generally include a list of related research
publications. Research results may also be reported in articles published
in peer-reviewed journals. Further information on major research
projects carried out in Victoria during Periods 1 and 2 is provided in
Appendix 6.
The Victorian Government recognises that the State’s forest ecosystems
are highly diverse and have a number of important values with regard to
carbon storage, ensuring water security, maintaining biodiversity and
habitat, and socio-economic uses. Many of these values have not been
quantified and their interactions at management-relevant scales are not
well understood. In addition, effects of fire regimes, management
practices, and climate variability/change on these values and their
interactions remain largely unknown.
DSE has designed its current research program to develop improved
capacity and evidence base to manage impacts of fire (natural and
managed), climate variability and forest management regimes on water
quantity and quality, biodiversity values, carbon assets, other social and
economic values, and the vulnerability and resilience of Victoria’s public
forests now and in the future, through:



integrated understanding of multiple forest values for adaptive
forest management
effects of fire, climate and management on the vulnerability and
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resilience of Victorian forests
 understanding and managing Victoria’s forest carbon
 water security from Victoria’s forested catchments in the face of
climate variability/climate change and fire
 understanding interactions between fire, landscape pattern and
biodiversity; and
 assessing social, economic and community safety values of forests in
fire-prone landscapes.
Consultation between the Parties regarding future research is achieved
through Victorian representation on Commonwealth research priorities
governance committees.

Recommendations C13 and C14
That the Victorian Government include consideration of the milestones and obligations for establishment of formal consultation mechanisms
with Aboriginal communities in the RFA regions in the revised Indigenous Partnership Framework.
That the Victorian Government complete modelling by December 2011 to establish priority areas for future surveys of Aboriginal sites in the RFA
regions (noting that this work has already been undertaken in the North East).
Text from Draft Report – 5.12 Indigenous Heritage,
1st to 7th paragraphs, pages 55-56
Aspects of these milestones and obligations were achieved in Periods 1
and 2.
Statewide Indigenous partnership frameworks and strategies were
developed by Victoria during Period 1 and Period 2. Victoria’s Indigenous
Partnership Framework 2007-2010 (DSE 2007d) and Indigenous
Partnership Strategy and Action Plan (Parks Victoria 2005) aim to
facilitate the participation of Traditional Owners and Indigenous people
in all aspects of public land and park management, respectively. The
Keerna - Indigenous Partnership Framework (DPI 2006) aims to
strengthen opportunities for Indigenous participation in primary

Text from Final Report – 5.12 Indigenous Heritage,
1st to 10th paragraphs, pages 62-63
Aspects of these milestones and obligations were achieved in Periods 1
and 2.
The Native Title Act 1993 (Cwth), the Aboriginal Heritage Act 2006 (Vic)
and the Traditional Owner Settlement Act 2010 (Vic) contain specific
requirements for formal consultation and/or engagement between the
Victorian Government and traditional owners on native title and cultural
heritage matters. The Aboriginal Heritage Act 2006 (Vic) and the
Traditional Owner Settlement Act 2010 (Vic) were passed by the
Victorian Parliament after the signing of the Victorian RFAs.
In October 2010, the Victorian Government entered into the first
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industries. Developed in Period 2, these policies have replaced the
Indigenous Partnership Strategy (NRE 2001b) of Period 1. Each of the
frameworks and strategies identifies initiatives relating to cultural
awareness, community partnerships and engagement, Indigenous
employment and cultural heritage management.
An important outcome of the development of these frameworks and
strategies was the statewide implementation of Indigenous cross-cultural
awareness programs, which provide cross-cultural awareness training for
all DSE, DPI and Parks Victoria staff. Indigenous facilitators are employed
by DSE in all RFA regions to encourage effective engagement with
Indigenous communities and identify areas for greater participation.
In addition to the frameworks and strategies above, Indigenous groups
continue to have the opportunity to protect Indigenous cultural heritage
through their input into Timber Release Plans, Wood Utilisation Plans,
forest management plans and fire operations plans. In accordance with
the Code of Practice for Timber Production 2007, the statewide
Management Procedures for Timber Harvesting, Roading and
Regeneration in Victoria's State Forests 2009 outline measures for the
protection of Indigenous cultural heritage in areas of forest available for
timber harvesting. Statewide fire operations are carried out in
accordance with guidelines recently developed for the management of
Indigenous cultural heritage values during fire suppression on public
land.
The Parties have not yet developed statewide guidelines for the
management of cultural heritage values in parks, forests and reserves.
However, there have been recent changes in Victorian legislative
arrangements relating to Aboriginal heritage. The Aboriginal Heritage Act
2006 (Vic) and Aboriginal Heritage Regulations 2007 (Vic) provide a
consistent approach to protecting and managing Aboriginal cultural
heritage as well as providing clear guidance about when, and how,

Recognition and Settlement Agreement under the Traditional Owner
Settlement Act 2010 (Vic) with the Gunaikurnai people. This agreement
recognises their Native Title Rights and interest over parts of the East
Gippsland, Gippsland, North East and Central Highlands RFA areas. The
Victorian Government is currently working with the Gunaikurnai people
to develop agreed consultation and engagement processes relating to
land management and other activities in their Native Title area.
The Victorian Government has also entered into a Recognition and
Settlement Agreement with the Dja Dja Wurrung people in March 2013
which covers a part of the West Victoria RFA region. The Victorian
Government is also working with the Dja Dja Wurrung people to develop
agreed consultation and engagement processes relating to land
management and other activities in their Native Title area.
Statewide Indigenous partnership frameworks and strategies were
developed by Victoria during Period 1 and Period 2. Victoria’s Indigenous
Partnership Framework 2007-2010 (DSE 2007d) and Indigenous
Partnership Strategy and Action Plan (Parks Victoria 2005) aim to
facilitate the participation of Traditional Owners and Indigenous people
in all aspects of public land and park management, respectively. The
Keerna - Indigenous Partnership Framework (DPI 2006) aims to
strengthen opportunities for Indigenous participation in primary
industries. Developed in Period 2, these policies have replaced the
Indigenous Partnership Strategy (NRE 2001b) of Period 1. Each of the
frameworks and strategies identifies initiatives relating to cultural
awareness, community partnerships and engagement, Indigenous
employment and cultural heritage management.
An important outcome of the development of these frameworks and
strategies was the statewide implementation of Indigenous crosscultural awareness programs, which provide cross-cultural awareness
training for all DSE, DPI and Parks Victoria staff. Indigenous facilitators
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Aboriginal cultural heritage management issues must be considered.
Throughout Periods 1 and 2, Victoria undertook activities to increase
Indigenous engagement and participation. All RFA regions have provided
training in natural resource management to Indigenous students to
develop the capacity of Indigenous communities to engage with
government into the future. In the East Gippsland, Central Highlands,
North East and Gippsland RFA regions, fire recovery projects continue to
be carried out following the 2002-03, 2006-07 and 2009 fires. These
projects are undertaken in partnership with Indigenous people, who
receive accredited training for their participation.
In the North East RFA region, Hughes and Buckley (2000), in consultation
with Aboriginal communities, developed a sensitivity zoning plan for the
North East region based on a predictive modelling approach to assist in
the management of sensitive archaeological areas. Modelling to establish
priority areas for future surveys of Aboriginal sites was not undertaken
within the other RFA regions during the review period.

are employed by DSE in all RFA regions to encourage effective
engagement with Indigenous communities and identify areas for greater
participation.
The Aboriginal Heritage Act 2006 (Vic) and Aboriginal Heritage
Regulations 2007 (Vic) provide a consistent approach to protecting and
managing Aboriginal cultural heritage as well as providing clear guidance
about when, and how, Aboriginal cultural heritage management issues
must be considered. The Victorian Government has reviewed the
Aboriginal Heritage Act 2006 (Vic) and in 2014 will consider whether
there is a need for the development of Statewide guidelines for the
management of cultural heritage values.
In addition to the legislation, frameworks and strategies above,
Indigenous groups continue to have the opportunity to protect
Indigenous cultural heritage through their input into Timber Release
Plans, Wood Utilisation Plans, forest management plans and fire
operations plans. In accordance with the Code of Practice for Timber
Production 2007, the statewide Management Procedures for Timber
Harvesting, Roading and Regeneration in Victoria's State Forests 2009
outline measures for the protection of Indigenous cultural heritage in
areas of forest available for timber harvesting. Statewide fire operations
are carried out in accordance with guidelines recently developed for the
management of Indigenous cultural heritage values during fire
suppression on public land.
Throughout Periods 1 and 2, Victoria undertook activities to increase
Indigenous engagement and participation. All RFA regions have provided
training in natural resource management to Indigenous students to
develop the capacity of Indigenous communities to engage with
government into the future. In the East Gippsland, Central Highlands,
North East and Gippsland RFA regions, fire recovery projects continue to
be carried out following the 2002-03, 2006-07 and 2009 fires. These
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projects are undertaken in partnership with Indigenous people, who
receive accredited training for their participation.
In the North East RFA region, Hughes and Buckley (2000), in consultation
with Aboriginal communities, developed a sensitivity zoning plan for the
North East region based on a predictive modelling approach to assist in
the management of sensitive archaeological areas. Surveys for
Aboriginal sites now occur across public land in Victoria as part of
requirements of the Aboriginal Heritage Act 2006 (Vic). This legislation
defines sensitive areas in the landscape and requires cultural heritage
management plans, including surveys, to be undertaken when activities
that may impact cultural heritage are proposed. The Victorian
Government Response to the review of the Aboriginal Heritage Act 2006
(Vic) includes support for further country mapping.
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